

B.I.R.O.

Best Information through Regional Outcomes

BIRO Project Extension
Revised Workplan

Fabrizio Carinci
Technical Coordinator
University of Perugia
Brussels Meeting
29 November 2008

Extension

- Action shall run for 42 months from 1/12/2005 to 31/05/2009

Extended WPs

- WP1: Coordination, 42 Ms
- WP2: Clinical Review, 42 Ms
- WP5: PIA, 42 Ms
- WP8: Statistical Engine, 36 Ms
- WP10: Central Engine, 36 Ms
- WP11: Web Portal, 42 Ms
- WP12: Technology Transfer, 42 Ms
- WP10: Management, 42 Ms
- WP14: Dissemination, 42 Ms
- WP15: Evaluation, 42 Ms

Deliverables (1)

- **D6.2. DATABASE ENGINE – UPDATE, M32**
- **D4.3. DICTIONARY / XML – UPDATE, M32**
- **D7.2. XML METADATA REPORTS, M32**

NOW M36

- **D8.1. STATISTICAL ENGINE, M36**
- **D10.1. CENTRAL ENGINE, M36**
- **D14.1. WEB REPORT BASE, M36**

Deliverables (2)

- D12.1. TECHNOLOGY TRANSFER WORKSHOP, M37
- D2.2. CLINICAL REVIEW – UPDATE, M38
- D5.4. □PIA □FINAL REPORT, M38
- D11.1. WEB PORTAL TEMPLATE, M38

Deliverables (3)

- D12.1. TECHNOLOGY TRANSFER ANALYSIS, M40
- D14.2. WEB REPORT REVISED, M42
- D14.3. PLENARY SESSION, M41
- D14.4. MONOGRAPH, M42
- D15.3. EVALUATION YEAR 3, M42
- D13.3. FINAL PROGRESS REPORT, M42